AL ] ]
Approved For Release 2008/06/30 : CIA-RDP86-00735R000100130013-6

Office: RECD/OL and LD/SG/NPIC
Objective Statement:
Responsible Officer:

Significant Funding Amount: FY82_& 83

Quarter Ending: 31 DECEMBER 1982
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O — Scheduled
X — Actual

Activities Planned

Quarter 1

Quarter 2

Quarter 3

Quarter 4

OCT | NOV

DEC

JAN

FEB

MAR

APR

MAY

JUN

JUL

AUG

SEP |

CONSTRUCTION PROJECT MILESTONES

COMPLETE 3rd FLR DESIGN

AWARD OPTION 1 - INTERIOR FINISH FLRS 1-3

AWARD OPTION 2 - CONSTRUCT FLRS 4-6
AWARD CONSTRUCTION

0X
0X
04

0X

CONSTRUCTION SCHEDULE

RESOLVE FOUNDATION PROBLEM
- DIRECT GEN CON TO MODIFY PILINGS

REVISE CPM NETWORK
TOP OUT 6 STORY STRUCTURE (TBR)
STRUCTURE CLOSED TO WEATHER (TBR)

0X

TENTATIVE REVISION OF BOD

FLR'1 &2 BOD 1 MAR '84
FLR 3 BOD 10 MAY '84
FLR 4 BOD 10 MAY '84
FLR 5 &6 BOD 1 0CT '84
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